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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Head Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the tower head & work on the diaphragm
. They started at 7:00 AM.

Obra & Roger had to work on the diaphragm . Crews had to install the top bolts on the South face of the
diaphragm , snug , mark 1/2 turn , & tension the 16 mm. bolts . They started at 7:10 AM.

In addition to that , crews had to erect the D plate on the West chimney , ream the misaligned holes for
the 16 mm. bolts . Crews were done at 12:00 PM.

In the afternoon , crews had to work on the East & West platforms on the top of the diaphragm . Crews
had o remove the East platform , adjust , install new bolts , snug , & tension the bolts East . They were
done at 4:30 PM.

Carlos continued to work on the longitudinal stiffeners inside the chimneys . He had to set 2 bearing
plates on the bottom of each stiffener , mark the holes , drill , paint , install , & snug the bolts . He had to
install the last 2 bearing plates in the West chimney . He started at 7:10 AM. He was done at 7:40 AM.

After that , Carlos had to mobilize his tools & equipments to work on the stiffeners in the North chimney
. He started at 8:00 AM. He was done at 2:30 PM.

Then , he had to work on the top of the diaphragm inside the West & North chimneys . He had to
remove the temporary bolts from the longitudinal stiffeners , install the permanent bolts , snug , mark 1/2
turn , & tension the bolts. He started at 3:20 PM. he was done at 5:00 PM.

Casey & Augie had to work on the West angle . Crews had to match drill the diaphragm vertical sides .
They started on the West side at 7:10 AM. Crews were done at 2:00 PM.

In addition to that , crews had to remove the angle , fly , & set it on the E line Nick flew the West
angle back to the site at 2:05 PM. Crews had to adjust the angle , align the holes , rethread some of the
holes , install , & snug the 16 mm. Stainless steel bolts . They started at 3:00 PM. Crews were done at 5:00
PM.

Crews still have problem fitting the East angle . The drainage pipe is in the path of the back side of the
angle & the holes with the saddles cover plates are off by 30 mm. .

Anthony , Jacob , & Jonathon had to work on the East chimney . Crews had to install the oragami plate ,
adjust , install temporary bolts , & prepare to drill the holes on the chimney to bolt the oragami plate . They
started at 8:00 AM. Crews were done at 9:00 AM.

After that , crews had to work on the West angle for the diaphragm . Crews had to ream the holes to
align the holes on the saddle cover plates to align with the angle . They were done at 1:00 PM.

In addition to that , crews had to drill , paint , install the bearing plates for the longitudinal stiffeners
inside the East & South chimneys . They were done at 2:00 PM.
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Then , crews had to remove the lifting lugs from the chimneys . Crews had to hook the lifting lugs to the
crane , remove the temporary bolts , fly it out of the site , & set the lugs on the W line . They started on the
South chimney at 3:15 PM. . Then , on the West , North , & East chimney . Crews were done at 5:00 PM.

Xavier & Ron came to the site at 1:00 PM. Crews had to clean & paint the reamed holes on the West
angle . They started at 1:10 PM. Crews were done at 1;30 PM.

After that , crews had to work on the West chimney . They had to clean & paint the drilled holes on the
D plate & on the C side of the chimney . They were done at 2:00 PM.

Then , crews had to clean & paint the drilled holes on the West vertical side of the diaphragm . They
started at 2:10 PM. Crews were done at 2:40 PM. They left at 2:50 PM.

James & Drew had to work on the diaphragm . They started inside the North chimney . Crews had to
snug, mark 1/2 turn , & tension the bolts . They started at 7:10 AM.

In addition to that , crews had to work with the other crews in all areas , & on miscellaneous activities .
Crews were done at 5:00 PM.

Carlos M. came to the sit at 8:30 AM. He had to clean inside the chimneys . Carlos Had to mobilize his
equipments & reroute the power line . He started in the East chimney at 9:30 AM. Then , the West , North ,
& East . He was done at 3:00 PM.

After that , he had to clean the platform at 150 meters . He was done at 4:50 PM. He left at 5:00 PM.

All crews had to wrap up their tools & equipments. Crews left at 5:10 PM.

Bid Item: 078 T-HEA-INW.07804-0120F4 Tower Head Internal Paint Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JAMES WILKERSONIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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